
From:   Curtis, Jennifer

Sent time:   09/11/2014 01:21:27 PM

To:   Jen, Mark; Seyfried, Erin; LaCroix, Matthew; Stoddard, Jamey; Marcy, Ken; Hood, Lynne

Subject:   FW: Request for updates to Alaska High Priority Projects list

Attachments:   Energy Projects 09­14.docx     Transp Projects 09­14.docx     Mining Projects 09­14.docx    
 

Please send me any updates you have at your earliest convenience.

Thanks!

_____________________________
Jennifer Curtis, NEPA Reviewer
US EPA­Alaska Operations Office
222 West 7th Avenue, #19
Anchorage, Alaska 99513
Phone: 907­271­6324
Fax: 907­271­3424

­­­­­Original Message­­­­­
From: Curtis, Jennifer 
Sent: Monday, August 25, 2014 9:35 AM
To: Shaw, Hanh; Jen, Mark; Seyfried, Erin; LaCroix, Matthew; Martin, Gayle; Stoddard, Jamey; Marcy
, Ken; Godsey, Cindi; Hood, Lynne; Parkin, Richard
Subject: Request for updates to Alaska High Priority Projects list

Hello everyone,

Please make any updates as needed to your projects.  I would really appreciate it if you could hig
hlight your changes in red or use red text. 

Please complete your updates by Friday, September 5.  If you have any questions please let me know
.

Thanks!

_____________________________
Jennifer Curtis, NEPA Reviewer
US EPA­Alaska Operations Office
222 West 7th Avenue, #19
Anchorage, Alaska 99513
Phone: 907­271­6324
Fax: 907­271­3424

­­­­­Original Message­­­­­
From: Holley, Michiel E POA [mailto:Michiel.E.Holley@usace.army.mil] 
Sent: Monday, August 25, 2014 9:19 AM
To: Taylor, Sara M (DNR); Curtis, Jennifer
Cc: Longan, Sara W (DNR)
Subject: RE: High Priority Project Teleconference (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Hi All,

I noticed some minor changes to the COE leads and tried to add/change and highlight the updates.

Regards,
Mike

­­­­­Original Message­­­­­
From: Taylor, Sara M (DNR) [mailto:sara.taylor@alaska.gov] 
Sent: Friday, August 22, 2014 4:30 PM
To: Jennifer Curtis (EPA)
Cc: Holley, Michiel E POA; Longan, Sara W (DNR)
Subject: [EXTERNAL] High Priority Project Teleconference



Jennifer, 

 

Here are the State updates (in blue) to the High Priority Project Lists.  I apologize again for ge
tting these to you a little later than I planned!  Three of our coordinators were still unable to 
get to their updates, but I will continue to hound them and send any changes as they come in.

 

Date of the next call still pending.  

 

Have a great weekend!

 

Sara Taylor

Large Project Coordinator

Office of Project Management and Permitting

Alaska Dep't of Natural Resources

(907)269­3645

 

Classification: UNCLASSIFIED
Caveats: NONE
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Project Title: Point Thomson 

Lead Federal Agency: COE (Hank Baij) 

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) Lori Aldridge, (4) EPA 

Lead: Gayle Martin (404) 

ExxonMobil proposal to produce oil, gas 
and hydrocarbon condensate from the 
Point Thomson Sand Reservoir and 
delineate other hydrocarbon resources 
in the Point Thomson area. 

 

 FEIS issued Aug 2012. COE issued 
ROD and 404 permit on October 26, 
2012.  
 
Condensate export pipeline 
construction has been completed. 
 
Hydrotesting of export pipeline has 
been completed and data is being 
provided to the State Pipeline 
Coordinator’s Office. 

 State permit and compliance 
meetings are held weekly 
 
OPMP Coordinating State agency 
inspections and on-site visits. 
DEC Air Quality permit 
modification issued early August 
2014. DEC, OPMP and Exxon 
have regular biweekly meetings 
to discuss air permit progress. 

 

Project Title: National Petroleum Reserve – Alaska (NPR-A) IAP/EIS 

Lead Federal Agency: BLM 

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) Lori Aldridge (SW), 

(4) EPA Lead:  Jennifer Curtis (NEPA), (5) Corps Lead: Mike Holley 

The Bureau of Land Management (BLM) has 
finished the NEPA process for an Integrated 
Activity Plan (IAP). 
 
Salazar memo to BLM issued 12/19/12, noted 
ROD would specify that pipelines from 
offshore leases would not be prohibited by 
IAP, prompted outreach with NS communities 
prior to ROD issuance. 

Preferred Alternative 
announced 8/9/12. 
 
FEIS issued 12/19/12. 
 
ROD issued 2/21/13. 

ROD notes creation of NPR-A 
working group that includes 
NS communities but excludes 
other permitting agencies 
(state and federal) other than 
on an as needed basis.    
 
EPA is participating in the 
NPR-A Working Group 
meetings.       

State to participate on NPR-
A Working Group as an ex-
officio member. 
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Project Title:  Alaska LNG Project 

Lead Federal Agency: FERC 

Responsible Person: (1) DEC Lead: Gary Mendivil, (2) Tim Spires (SW), (3) DNR Lead: Shannon Miller 

(SPCO), (4) EPA Lead: Mark Jen (PM/NEPA), (5) Gayle Martin (404), (6) Corps Lead: Janet Post 

The Alaska LNG Project is now under the 
jurisdictional authority of the Corps of 
Engineers; all facilities will be located in Alaska  

Field studies are being 
conducted this summer to 
collect and confirm baseline 
data for the latest iteration 
of the project. 
 
DEC Air Quality staff met 
with Alaska LNG to discuss 
their Kenai air monitoring 
efforts. Plans are being 
made to discuss the 
permitting and modeling 
needed for the Gas 
Treatment Plant (GTP) and 
Compressor Stations. 
 
 

 The Alaska Legislature 
passed SB 138 which allows 
the State to be a partner in 
the proposed development. 
 
A pipeline termination site 
has been identified in 
Nikiski and air quality 
modeling discussions for a 
liquefaction plant have 
taken place with ADEC Air 
Quality. 
 
SPCO is holding bi-weekly 
meetings to coordinate the 
state agency permitting. 
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Project Title:   Alaska Stand Alone Pipeline (ASAP) Project 

Lead Federal Agency: COE 

Responsible Person: (1) DEC Lead: Gary Mendivil, (2) DNR Lead: Chris Grundman (SPCO), (3) EPA Lead: 

Mark Jen (PM/NEPA), (4) Gayle Martin (404), (5) Corps Lead: Mary Romero 

The proposed project would construct a 36-
inch diameter, high pressure natural gas 
pipeline from the North Slope to Cook Inlet.   
 
The Alaska District, U.S. Army Corps of 
Engineers (COE) has been designated the lead 
federal agency and the Bureau of Land 
Management (BLM), National Park Service 
(NPS), Environmental Protection Agency (EPA), 
and the Department of Natural Resources 
(ADNR) are participating as Cooperating 
Agencies in the Environmental Impact 
Statement (EIS) process. 
 

Field work is planned for the 
summer of 2014 in support 
of the 2016 final design and 
ROW clearing.  Construction 
is anticipated in 2017. 
 
Tentative plans are for a 
draft SEIS in the winter of 
2015. 

AGDC submitted a permit 
application to the ACOE in 
June 2014. ACOE is holding 
scoping meetings in August 
and September 2014. 

The SPCO has received a 
land use permit application.   
 
ASAP plans to discuss their 
permitting plans with DEC 
Air Permit staff in Sept/Oct 
2014. 
 
Comments are due on the 
ASAP Plan of Development 
by October 1, 2014. 

 

 

 

 

 

 

 

 

 

 

 

Project Title: Susitna-Watana Hydroelectric Project 

Lead Federal Agency: FERC 

Responsible Person: (1) State Lead: Marie Steele, (2) DEC Lead: William Ashton, (3) ADFG Lead: Joe 

Klein (4) NMFS Lead: Susan Walker (Mandatory Conditioning Agency) (5) USFWS Lead: Phil Brna 

(Mandatory Conditioning Agency) (6) EPA Lead:  Matt LaCroix (404), (7) Jennifer Curtis (PM/NEPA) (8) 

Corps Lead:  Jason Berkner 

As proposed, Susitna-Watana Hydro 
would include construction of a dam, 
reservoir and related facilities in a 
remote part of the Susitna River, 184 
river miles from Cook Inlet, 87 river 
miles beyond Talkeetna and 22 to 32 

Proponent filed the Initial Study Report 
(ISR) on 3 June 2014. The ISR reports 
progress in implementing the FERC-
approved Study Plan through the 2013 
Season, identifies any variances and 
discusses any necessary modifications 

USFWS and NMFS are 
mandatory conditioning 
agencies. EPA, COE and USDA-
RUS are Cooperating Agencies 
on the FERC EIS. 

High-priority studies will 
continue during 2014 
study season in 
accordance with the 
FERC-approved Study 
Plan. New information 
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river miles above Devils Canyon which 
acts as a natural impediment to salmon 
migration. 

Transmission lines connecting into the 
existing Railbelt transmission system and 
an access road would also be 
constructed. The Susitna-Watana Hydro 
Dam installed capacity would be 600 
MW with the average annual generation 
determined to be 2600 GWhrs (HDR 
2009).  

The project proponent is Alaska Energy 
Authority (AEA).  

Funding for FY14: $20M 

 

 

to the approved study plan. FERC has 
waived the normal 15-day period 
between the filing of the ISR and the 
ISR Summary Meeting, from 15 days to 
120 days. The ILP schedule will resume 
upon the filing of the ISR Meeting 
Summary on Oct 31, 2014. 

New dates: 
Jun 2014: Initial Study Report (ISR)  
Oct 2014: ISR Summary Meeting 
2015: Second Study Season 
Feb 2016: Updated Study Report (USR) 
Dec 2016: License application 

 

  

generated by this ongoing 
work will be made 
available on the project 
website for stakeholders’ 
information. Any 2014 
studies will be formally 
reported on in the 
Updated Study Report 
(USR), to be filed with 
FERC in February 2016.  

A complex land-use 
permit has been signed 
providing AEA with the 
necessary access to 
conduct studies on CIRI 
and village corporation 
lands. 
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Project Title: Shell OCS Beaufort Sea 

Lead Federal Agency: BOEM 

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Leads: Hanh 

Shaw and Erin Seyfried (WW), (4) Natasha Greaves (Air) 

Drilled top hole for Sivulliq well during fall, 
2012; first of its new wells in the Beaufort Sea 
OCS. 
 
Shell suspended plans to drill in 2014. 

Shell scaled back its drilling 
operations in the summer of 
2012 due to a containment 
system failure during 
testing. Shell drilled 
shallower, top-holes.  Shell 
suspended plans to drill in 
2013 and does not have any 
plans for exploratory drilling 
in the Beaufort Sea in 2014. 

Environmental groups filed 
suit against BSEE's approval of 
Shell's OSR 7/9/12. A U.S 
District court judge upheld 
BSEE’s OSR approval 8/5/13. 
 
NPDES permits for Beaufort 
Sea oil and gas discharges 
issued in fall of 2012. 
 
Shell voluntarily withdrew 
Arctic OCS air permits from 
EPA on November 9, 2013. 
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Project Title: Shell OCS Chukchi Sea 

Lead Federal Agency: BOEM/BSEE 

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Leads: Hanh 

Shaw and Erin Seyfried (WW), (4) Natasha Greaves (Air) 

Shell’s revised Exploration Plan for 2012 
drilling in the Chukchi Sea was submitted to 
BOEM in October 2011. Released for 21-day 
public comment period on EA along with Oil 
Discharge Prevention and Contingency Plan 
(ODPCP) in November.   BOEM Conditionally 
Approved Shell's 2012 Exploration Plan for the 
Chukchi Sea, but placed additional conditions 
that shorten the time period for exploration 
and place additional restrictions on Shell's 
Incidental Take Authorizations.          
                                                                                                                                                                                                   
Shell scaled back drilling operations during the 
summer of 2012 due to a containment system 
failure during testing. Shell drilled shallower, 
top-holes.     
 
Shell has suspended plans to drill in 2014. 

Shell suspended plans for 
drilling in the summer of 
2013.  On Nov. 6, 2013 Shell 
submitted revised Chukchi 
Sea Exploration Plan to 
BOEM.  BOEM requested 
additional information. 
Once “deemed submitted” 
BOEM has 30 days to make 
decision and conduct 
analysis. 
 
BOEM will be drafting a new 
analysis of the impacts of oil 
and gas leasing in the 
Chukchi Sea due to litigation 
in the 9th Circuit Court of 
Appeals and subsequent 
actions in the US District 
Court for Alaska.  A revised 
analysis is anticipated to be 
completed by March 2015.                                                                                                                               

NPDES Permit for Chukchi Sea 
oil and gas discharges issued 
in fall of 2012.  EPA has 
reviewed Shell’s preliminary 
Environmental Monitoring 
Program plan and anticipates 
receiving Notices of Intent 
requesting permit coverage at 
the Burger lease blocks. 
 
Shell voluntarily withdrew 
Arctic OCS air permits from 
EPA on November 6, 2013. 
 
EPA terminated the Shell 
Chukchi Air Permit on Dec. 26, 
2013. 
 
EPA has declined cooperating 
agency status on the BOEM 
revised Shell Exploration Plan 
Environmental Assessment.   

The State has agreed to be a 
Cooperating Agency for the 
review of the Revised EP. 
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Project Title: OCS Lease Sale 193 (Chukchi Sea) 

Lead Federal Agency: BOEM 

Responsible Person: (1) OPMP Coordinator: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Lead:  

Jennifer Curtis (NEPA ), (4) Corps Lead: Mike Holley 

BOEM issued a FSEIS for OCS Lease 
Sale 193 in the Chukchi Sea on 
8/18/11, announced in the Federal 
Register on 8/26/11. The SEIS was in 
response to a court ordered remand 
to address the affects of natural gas 
development as well as addressing 
incomplete, missing, or unavailable 
information.  
 
In March 2011 BOEM announced that 
an analysis of a Very Large Oil Spill 
would be added to the SEIS in view of 
the Deepwater Horizon event. The 
final decision from the Secretary of 
the Interior to affirm, modify or 
cancel Lease Sale 193 was due to the 
US District Court by 10/3/11. The 
final EIS is available at: 
http://alaska.boemre.gov/ref/EIS_EA
/2011_041_FEIS/2011_041x.htm 
 

BOEM reaffirmed the 
2008 Lease Sale 193 
based on the new 
SEIS. 
 
Conoco Phillips has 
filed an exploration 
plan for their Chukchi 
Sea Leases with 
BOEM, deadline of 
March 22, 2012 for 
BOEM to accept it as 
submitted or to 
request additional 
information. Oil 
Discharge Prevention 
and Contingency Plan 
for Chukchi Sea also 
submitted by Conoco 
Phillips. 

NOAA NMFS and the North Slope 
Borough were Cooperating Agencies 
on the EIS. 
 
EPA submitted comments on the 
FSEIS on 9/22/11. 
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Project Title: Beaufort and Chukchi Sea Geotechnical GP 

Lead Federal Agency: EPA 

Lead State Agency: DEC 

Responsible Person: (1) State Lead: Sara Longan (2) DEC Leads: Wade Strickland, Chris Foley, Gary 

Mendivil, (5) EPA Lead: Erin Seyfried  

EPA NPDES General Permit for 
Geotechnical Surveying and Related 
Activities in Federal Waters of the 
Chukchi and Beaufort Seas (Permit No. 
AKG-28-4300). 
 
ADEC is developing a similar general 
permit for geotechnical facilities in 
state waters (Permit No. AKG283100). 
 
 

Joint EPA/ADEC public 
comment period closed on 
February 19, 2014.  

EPA determined after the close of 
the comment period to delay the 
issuance of the final permit to 
request clarification and 
additional information from 
commenters.  Information 
gathered during this process will 
be used to inform the agency’s 
decisions, such as potential 
changes to the permit and 
whether or not the changes 
would require a re-noticing of the 
permit.   
 
EPA’s draft permit was re-
proposed on August 15, 2014. 
Public comments are due by 
September 15, 2014. 
 
 

 

 

E
ne
rg
y 
P
ro
je
ct
s 
09
­1
4.
do
cx



OIL AND GAS/ENERGY PROJECTS 

Description & Link Schedule  Federal State 

 

Page 9 of 14 
 

Project Title: Cook Inlet General Permits 

Lead Federal Agency:  EPA (federal waters) and State of Alaska (state waters) 

Responsible Person: (1) State Leads: Sara Longan, (2) Sara Taylor, (3) Patricia Bettis (Escopeta), (4) DEC 

Lead: Gary Mendivil, (5) EPA Lead: Cindi Godsey (WW), (6) Corps Lead: TBD 

OCS Exploration General Permits for 
State and Federal Waters (Permit No. 
AKG-31-5000), issued in 2007, expired 
7/12, extended administratively. 
 
Authority for oil and gas permitting in 
Cook Inlet state waters transferred to 
ADEC in 2012. 

5-year general permits for 
discharge into Cook Inlet 
from exploration activities 
(ADEC for state waters, EPA 
for federal waters) currently 
planned for final issuance in 
2014; will replace applicable 
components of the expired 
permit(s).   

EPA expects to issue the 
final general permit in 2014. 

ADEC led all-day workshops on May 
27 (Anchorage) and May 29 (Homer) 
discussing the proposed GP for O&G 
Development and Production (Permit 
No. AKG-31-5200). 

 

 
Project Title:  Nuiqsut Spur Road 

Lead Federal Agency:  COE 

Responsible Person:  (1) EPA: Gayle Martin (404), (2) Corps: Hank Baij 

A spur road to connect the Village of 
Nuiqsut with the road currently under 
development near CD-5. 

Corps permit issued March 12, 
2014. Road is currently under 
construction. 
 
Permit conditions include a dust 
abatement plan, stewardship plan 
and conservation easement.  

EPA issued 3(a) and 3(b) 
letters but did not elevate.  
EPA is working with the Corps 
on policy-level issues 
identified through this and 
other North Slope projects.   
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Project Title: Apache 3-D Seismic 

Lead Federal Agency: FWS 

Responsible Person: (1) State Lead: Sara Taylor, (2) DEC Lead: Gary Mendivil, (3) FWS Lead:  Andy 

Loranger, (4) NMFS Lead:  Brad Smith, (5) Corps Lead: TBD 

Advanced 3D seismic imaging of lease 
holdings in the Cook Inlet area, 
including offshore state leases and CIRI 
subsurface inholdings in the Kenai 
National Wildlife Refuge (KNWR). 
 
Special Use Permit issued for work in 
KNWR in mid-July 2013.  Permit is good 
until 2016 with option to renew for two 
additional years. 
 
Survey commenced Feb 2014 and ran 
through April 2014 on Tyonek Native 
Corporation lands within the refuge and 
offshore to the north.  Initial planned 
area for seismic survey has been scaled 
down to target areas with high 
potential.  Survey expected to resume 
in fall 2014. 
 
 

Environmental Assessment 
regarding a proposed five-
year special use permit to 
authorize seismic operations 
on certain Refuge lands; 
final EA issued and FONSI 
signed July 2013, followed 
by Special Use Permit.  
Amended FONSI and 
Supplemental EA in 
development to cover 
expected project changes. 
 
Compatibility Determination 
for activities on Tyonek 
lands within the Refuge 
related to marine support 
issued April 11, 2013.  Work 
to be governed by Special 
Use Permit, with some 
exceptions.          
 
Section 106 consultation 
finalized.  

IHA 1 issued 4/30/12 in 
litigation over Biological 
Opinion; on appeal to Ninth 
Circuit.  IHA 2 for 3/1/13 to 
3/1/14 issued February 2013.  
IHA 3 for 3/1/14 to 3/1/15 
issued March 2014.  LOA 
application pending. 
 
Four NW6 permits issued (one 
each in Aug, Sept, Oct, 2012, 
and one for NW peninsula 
shoreline in May 2013).  
 
Two Section 10 permits issued 
(one each in May, Oct 2012); 
one outstanding application 
submitted 10/16/12 for waters 
north of the peninsula.      
 
      
  

Division of Oil & Gas geophysical 
land use permit modified 4/15/14 
with respect to seismic activities 
in tidal mudflats near Moose 
Point/Gray Cliff.  Permit expires 
August 2014, renewal in progress. 
 
Division of Parks & Outdoor Rec 
land use permit issued 9/1/12.  
Capt Cook State Rec Area (CCSRA) 
and Kenai River Special Mgmt 
Area (KRSMA) applications 
submitted 12/4/12.  CCSRA permit 
issued in April 2013, expired in 
2014 and not renewed.  KRSMA 
permit decision delayed at 
Apache’s request, may require 
exception from Commissioner.   
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Project Title: AIDEA Alaska Interior Energy Plan – FBX LNG 

Lead Federal Agency: COE (Hank Baij) 

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) Corps Lead:  

Fairbanks Field Office, (4) EPA Lead: Gayle Martin 

 

Natural gas will be liquefied on the 
North Slope and trucked to 
Interior Alaska. Primary LNG 
demand anticipated to be FBX and 
North Pole. LNG will be 
temporarily stored and re-gasified 
in Interior Alaska. LNG will be 
delivered to market via trucking 
and distributed to consumers 
through an expanded pipe 
distribution system. 
 
http://www.aidea.org/ 
 

Target: first gas by 
4Q 2015/ 1Q 2016 
 
 

Pre-application meeting 
among local, state, and 
federal agencies held August 
20, 2013. EPA did not 
participate in this meeting. 
 
Corps’ Public Notices for the 

LNG pad at Prudhoe, and the 

regassification pad at 

Fairbanks ran during Nov – 

Dec 2013.   

To address agency concerns 
on location of pad at 
Prudhoe, an alternate 
location was proposed by the 
applicant.  The Corps ran a 
revised public notice on the 
new pad location at Prudhoe, 
with comments due on 
February 18, 2014. 

AIDEA feasibility report to Governor, evaluation 
of proposals March 2013. AIDEA form fin package 
offering Feb – July 2013 
 
AIDEA participate and lead in P3 finance 
negotiations: 
-North Slope LNG project 
-Trucking Contracts 
-Gas Storage project 
-FBX Distribution build out 
 
Engineering Analysis, technology review, 
underwriting Feb – July 2013 
 
AIDEA submitted its Prevention of Significant 
Deterioration permit on January 31. DEC Air 
Quality plans to public notice the permit decision 
by the end of August 2014. 
 
State Pipeline Coordinator’s Office is scoping the 
North Slope right-of-way issues. 
 
The DMLW, Northern Region Office recently 
extended the comment period for the Land Use 
Permit, with comments due February 24, 2014. 
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Project Title: NMFS/BOEM Effects of Oil and Gas Activities in the Arctic Ocean EIS 

Lead Federal Agency:  

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Lead:  Jennifer 

Curtis (NEPA) 

 

On March 21, 2013, NOAA and the Bureau 
of Ocean Energy Management (BOEM) 
announced the release of the 
Supplemental Draft Environmental Impact 
Statement (EIS) for the Effects of Oil and 
Gas Activities in the Arctic Ocean, which 
analyzes how a broad range of potential 
offshore oil and gas activities in the Arctic 
could affect marine mammals, other 
resources, and Alaska Native communities. 

NOAA and BOEM's new analysis follows 
comments received from stakeholders 
after release of the initial draft EIS issued 
in December 2011. The original draft 
analyzed up to two exploratory drilling 
programs per year in both the Chukchi and 
Beaufort seas. The supplemental draft EIS 
analyzes the effects of up to four drilling 
programs per year in each area--providing 
an opportunity to assess potential 
individual and cumulative impacts. 

http://www.nmfs.noaa.gov/pr/permits/eis
/arctic.htm 

Draft Supplemental EIS 
public comment period 
closed June 27, 2013. 
 
NMFS is currently 

drafting preliminary FEIS 

for four-week agency 

review. 

 

Earlier this year EPA 

responded to an 

Earthjustice FOIA involving 

the NMFS Arctic Draft SEIS.                                   

State of Alaska submitted comments 
questioning the agency’s NEPA 
process, since the State was not 
consulted during the two EIS 
processes. 
 
NMFS agreed to share the 
preliminary FEIS with the State in 
March before released for public 
review, release delayed three or 
more months. 
 

 

Project Title:  Alpine Satellites Development Great Moose’s Tooth -1 (GMT-1) Supplemental EIS 

Lead Federal Agency:  BLM 

Responsible Person: (1) State Lead:  Jeff Bruno, (2) EPA Leads:  Jennifer Curtis (NEPA), (3) Gayle Martin 

(404), (4) Corps Lead:  Hank Baij, (5) DEC Lead:  Gary Mendivil 

In NPR-A:  Up to 33 wells, production 
and injection with 7.8 mile road to 
connect to CD-5, pipe to connect to 
CD-1.  BLM preparing a supplemental 
EIS.  The State is a cooperating 
agency and ConocoPhillips signed 
into an MOU with OPMP.   NOI was 

Notice of 

Availability of 

DSEIS – Feb 21, 

2014 

PFEIS to 

cooperators on 

BLM has ROW 

authorizations. 

EPA is participating in 

regular meetings for 

EIS and AQ MOU.  

BLM published a 

Permits needed:  

TWUPS, DEC 

temp. drilling 

waste storage, 

DOG POO 

amendment, 

potentially some 
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published Aug 2013. 

EPA, COE, NSB, FWS, State and 
Native Village of Nuiqsut are 
cooperating agencies.  The Native 
Village of Nuiqsut is also engaged in 
government to government 
consultations with BLM on this 
project.                                                    

August 22, 2014. 

FSEIS – 

November? 

ROD –  

December? 

The Corps of 

Engineers should 

start their permit 

review in late 

August 2014.  

This would mean 

that the Corps 

may not issue 

the LEDPA 

determination 

and ROD until 

Jan 2015. 

Notice of Availability 

for the Final SEIS on 

February 21, 2014, 

initiating a 60-day 

review period.  EPA 

and other cooperators 

submitted comments.  

EPA rated the EIS EC-2 

and made 

recommendations 

regarding the air 

quality and wetlands 

functional 

assessments.  BLM is 

evaluating a seasonal 

roadless alternative 

and is responding to 

comments.   

Several meetings 

regarding the Aquatic 

Site Assessment (ASA), 

previously referred to 

as the functional 

assessment, being held 

with applicant and 

Cooperating Agencies. 

Title 16, AOGCC 

authorizations. 

Field visit for 

Cooperating 

Agencies was held 

July 8, 2014. 

Project Title: Foothills West Access Project EIS (Road to Umiat)/LINC Umiat Development 

Lead Federal Agency: COE 

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Leads: Gayle 

Martin (404), (4) Jennifer Curtis (NEPA), (5) Corps Lead: Melissa Riordan, (6) Alaska DOT Lead: Ryan 

Anderson 

Alaska DOT was applying to build the road 
from the Dalton Highway to Umiat, in the 
foothills of the Brooks Range, in order to 
open the area for resource (oil and gas) 
extraction. Corps of Engineers is in the 
scoping stage of the EIS development. 
 
AECOM, the consultant on the EIS 

An EIS scoping report was 
issued in February 2012 
and the draft EIS was 
anticipated for Fall 2013. 
 
In July 2013, ADOT 
retracted 404 permit, 
placing it on hold to be 

Federal permits required: 
 
Corps: Section 404 
wetlands, Section 106 
Historical, Section 10 Rivers 
 
EPA: Section 404 permit 
review 

State permits required: 
 
DNR: Material site authorizations, 
SHPO permit, Right of Way (ROW) 
permit, Water use permit, material 
sales and field study authorizations 
 
DEC: APDES wastewater permit plus 
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developed six alternatives and after review 
and screening, will carry forward the 
following three alternatives in the NEPA 
impact assessment process: (1) Galbraith 
Alternative (applicant's proposed action), 
(2) Pump Station 2 Alternative, and (3) 
Meltwater Route Alternative. 
 
LINC is applying to build a road and 
pipeline to Umiat, in the foothills of the 
Brooks Range. 
 
Permit and pre-permitting phase: LINC has 
been conducting environmental baseline 
studies to prepare for permitting.  
 
http://www.foothillswesteis.com 

resurrected in the future 
if industry is not 
successful in building a 
road to Umiat. 
 
LINC may plan another 
year of exploration 
before resuming 
permitting effort.   COE 
may shortly issue PN that 
permitting is on hold.   

 
USFWS: Section 7  ESA 
 
USCG: Permit for bridge 
over navigable waters 

 
The Corps issued an email in 
December 2013, indicating 
that they have suspended 
work on this project and 
have closed the EIS file. 

DEC has an interest in cleanup of 
existing Dept. of Defense 
contaminated sites. 
 
ADF&G: Fish habitat and fish 
passage 
 
DNR OPMP is a cooperating agency. 
 
ADEC’s Spill Prevention & Response 
Division conducted a site inspection 
and oil spill exercise at Umiat on Feb 
3, 2014. 
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Project Title: Northern Rail Extension 

Lead Federal Agency: Surface Transportation Board 

Responsible Person: (1) State Lead: Jeff Bruno, (2) EPA Lead: Matt LaCroix/Gayle Martin (404), (3) Corps 

Lead: Ellen Lyons 

This project involves the construction 
of a new 80-mile rail line from North 
Pole to Delta Junction. The federal 
Surface Transportation Board 
completed an environmental impact 
statement (EIS) in 2009 and issued a 
Record of Decision in January 2010.  
EPA expressed concerns re: the 
purpose and need. Phase I of the 
project includes the construction of a 
new bridge across the Tanana River. 
In December 2010 the EPA declared 
the Tanana River an Aquatic 
Resource of National Significance 
(ARNI) and concluded that the 
project does not comply with the 
Clean Water Act Section 404(b)(1) 
guidelines and would have 
"substantial and unacceptable 
adverse effects on the Tanana River." 
Under a memorandum of agreement 
with the Army Corp of Engineers, EPA 
exercised their right to review the 
permit, but agreed in early June 2011 
to allow the permit to go forward. 
 
 

Construction of Phase 1 has 
begun and they hope to 
begin Phase II in the next 
fiscal year. Limited resource 
agency involvement at this 
point.  ARRC has announced 
that navigation in the bridge 
area is prohibited until April 
2014. 
 
Delays with Section 9 Permit 
(approval from US Coast 
Guard (USCG) for bridge 
construction) across the 
Tanana River have the RR 
concerned about project 
schedule.  The USCG has 
identified this as a "high 
priority" but it is unclear to 
what that means as far as 
timing with the section 9 
permit and could possibly 
delay the schedule if not 
issued in the near future. 

Numerous permit mods 
(small acreages) in recent 
months for 2-year bridge 
construction. 
 
 

Northern Rail is still working on 
segment 1 and has not received all 
the funding to start segment 2 and 
has ask OPMP to suspend funding 
until they receive more funding and 
start on segment 2. 
 

 

Project Title: Port Mackenzie Rail Extension 

Lead Federal Agency: Surface Transportation Board 

Responsible Person: (1) State Lead: Jeff Bruno, (2) EPA Lead: Matt LaCroix (404), (3) Corps Lead: Ben 

Soiseth 

This project proposes the 
construction of a 30 – 45 mile rail 
extension line from the Matanuska-
Susitna Valley to Port MacKenzie in 
order to transport freight from 
Interior Alaska.   
 

 
 

The federal Surface 
Transportation Board (STB) 
released the Final EIS on 
March 25, 2011. The STB 
released issued the Record 
of Decision (ROD) on 
November 21, 2011.   

Current efforts are being focused on 
modifying and updating ADF&G and 
DNR TWUP permits, satisfying the 
Mitigation Measures within the ROD, 
and fulfilling requirements of 
Programmatic Agreement with SHPO.   
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The Mat-Su Borough and the State 
are working towards transferring the 
DNR land to the Borough and the 
easements are the next step within 
that process.   
 
Land transfers have both completed 
their administrative process to 
handle transferring the State land to 
the Borough through RADS.  The 
transfer will not happen until the as 
built for the project is complete. 
 
 

 
On January 26th, 2012, the 
FAA denied the Railroad 
access across the Big Lake 
VORTAC site. This is a State 
lease in which FAA has the 
right to deny incompatible 
uses.  The project will likely 
need to find an alternative 
route around this tract of 
land.  No alternative was 
evaluated for this scenario 
in the NEPA process. 
 

SCRO issued a second EEA and 
construction for segments 1,3,4  
 
Currently MLW (Survey unit) along 
with DOT is processing the section 
line vacation application 
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Project Title: Izembek Land Exchange EIS 

Lead Federal Agency: USFWS 

Responsible Person: (1) State Lead: Samantha Carroll, (2) DEC Lead: Gary Mendivil, (3) USFWS Lead: 

Stephanie Brady, (4) EPA Leads: Jennifer Curtis (NEPA), (5) Matt LaCroix (404), (6) Corps Lead: Heather 

Adams 

Congress has approved the land 
exchange, but an EIS for the land 
exchange needs to be done for a 
single lane gravel road connecting 
the communities of King Cove and 
Cold Bay. USFWS (URS as contractor) 
has completed the FEIS but has yet to 
issue the Record of Decision (ROD).  
Secretary of the Interior will need to 
do a public interest determination if 
the land exchange is in the public 
interest.   
 
Cooperating Agencies:  
COE 
Federal Highway Administration/WFL 
SOA 
 
King Cove Corp: Aleutians East 
Borough, City of King Cove, Agdaagux 
Tribe of King Cove, and the Native 
Village of Belkofski. 

 December 23, 2013, Secretary of Interior Sally 
Jewel issued ROD/PID selecting “No Action” 
alternative. 
 
On January 15, 2014, Senator Begich introduced a 
new Izembek road bill and the King Cove group 
requested reconsideration of the ROD. 
 
In a letter dated January 17, 2014, Senator 
Murkowski, in concert with the King Cove group, 
also requested the Secretary reconsider her 
decision to reject the land exchange.  
 
No decision from Secretary Jewell on the matter.  
 
On March 25, 2014, the King Cove Group met with 
Sec. Jewell in DC.  At that meeting it was agreed 
that the KCG would provide the Secretary with 
information addressing issues and comments raised 
at the meeting.  In turn the Secretary would 
respond to the KCG’s January 15, 2014 letter 
requesting reconsideration of her Record of 
Decision on the EIS.  The KCG provided the 
information on April 15, 2014.  As far as I know 
Secretary Jewell has not fulfilled her commitment 
to respond to the KCG. 

On August 13, 2014, Secretary 

Jewell sent letters to the 

Governor, King Cove Group 

and Sen Murkowski 

reaffirming her denial of the 

land exchange. 

On August 15, 2014, the DOI 

filed a motion to dismiss 

Plaintiff’s (SOA and King Cove 

Groups) claims under rules of 

Civil Procedures (12(b)(1) and 

12(b)(6)). 

On April 7, 2014 the State of 

Alaska, Department of Law 

filed notice of intent to sue 

the Department of Interior 

regarding the Izembek 

National Wildlife Refuge R.S. 

2477 rights-of-way near Cold 

Bay, AK.  

King Cove Group & the SOA as 

an intervener-Plaintiff filed a 

complaint in federal court on 

6/3/14 asking for the ROD to 

be invalidated and prevented 

from taking effect. 
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Project Title: Knik Arm Crossing 
Lead Federal Agency: Federal Highway Authority 
Responsible Person: (1) State Lead: Sara Taylor, (2) EPA Lead:  Matt LaCroix (404), (3) Corps Lead: Shane 
McCoy 

The proposed project would build a 
2.7 mile vehicular toll bridge across 
Knik Arm b/w the Port of Anchorage 
area and the Port Mackenzie area, 
including 19 miles of road to support 
the bridge’s accessibility. This project 
is being developed to meet the 
current and projected transportation 
needs of Anchorage and the Mat-Su 
Borough and was identified as a high 
priority infrastructure project by the 
Governor in September 2003.   
 
The U.S. DOT, FHWA, and Alaska DOT 
are the lead agencies for this project. 
Final design and construction could 
be completed as early as 2018. 
Planners are currently working on 
obtaining properties and working 
with contractors scheduling surveys 
for the as-built completion. 

 NMFS issued a Section 10 No 
Jeopardy finding re: Cook 
Inlet Beluga Whales in 
November 2010. 
 
FEIS was signed in December 
2007 and ROD was signed in 
December 2010. 
 
Muni and USCG permits 
contingent on 404 permit. 
 
404 public comment period 
closed December 2011. 
 
Army Corps 404 permit 
decision delayed due to 
NMFS consultation issues 
(was due Sept 2013).  File has 
been closed pending MMPA 
authorization.   
 
LOA rulemaking pending 
since 2010.  As of July 2014, 
Draft Federal Register notice 
is being vetted internally. 

Section 401 Water Quality Cert 
issued by ADEC in September 2012. 
 
Submerged tideland easement from 
Southcentral Region issued in 
February 2013. 
 
During FY ’15, the Knik Arm Bridge & 
Toll Authority will be assisting 
Alaska DOT in assuming 
management of the project, 
pursuant to SB 13 and HB 23. 
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Project Title: Ambler Mining District Access  

Lead Federal Agency: COE 

Responsible Person: (1) State Lead:  Marie Steele, (2) AIDEA Lead: Mark Davis, (3) DOT Lead: Ryan 

Andersen, (4) Corps Lead: Jason Berkner (5) EPA Lead:  Jennifer Curtis (NEPA), (6) Gayle Martin (404),  

The State of Alaska is considering the 
potential costs, benefits, and 
investment opportunities associated 
with construction and operation of 
an all-season, controlled-access 
industrial road connecting the 
Ambler Mining District to the Dalton 
Highway. The proposed road would 
cross through the Gates of the Arctic 
National Preserve, a conservation 
system unit established under the 
Alaska National Interest Land 
Conservation Act (ANILCA).  

ANILCA Section 201, establishing 
Gates of the Arctic, anticipated the 
need for this road and included a 
specific provision for the Secretaries 
of Interior and Transportation to 
grant a right-of-way for this road. 

The project proponent is the Alaska 
Industrial development and Export 
Authority (AIDEA). 

Funding for FY14: $8.5M 

Project currently in pre-
application phase consulting 
with federal, state and local 
entities. Community meetings 
are being held to update area 
residents on project status.  
 
Proponent plans to submit 
application to COE late-
summer 2014. 
 
 

AIDEA has submitted the wetlands 
delineation to the ACOE and is preparing 
to submit permit applications to initiate 
the federal National Environmental 
Policy Act (NEPA) review on the 
proposed road. AIDEA is preparing a 
consolidated permit application 
pursuant to ANILCA Title XI (SF 299).  
 
 

Project is working with 
ADF&G, DOT and UAF on 
baseline environmental 
studies.  
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Project Title: Juneau Access Road 

Lead Federal Agency: COE 

Responsible Person: (1) State Lead: Kyle Moselle, (2) DEC Lead: NA, (3) DOT Lead: Deborah Holman, (4) 

EPA Lead:  Jennifer Curtis (NEPA), (5) Becky Fauver (404), (6) Corps Lead: Randy Vigil 

On September 14, 2011 the Alaska 
Department of Transportation and 
Public Facilities (DOT&PF) announced 
that it will begin the process with the 
Federal Highway Administration 
(FHWA) to complete a supplemental 
Environmental Impact Statement 
(SEIS) for the Juneau Access 
Improvements project.  The SEIS will 
fully evaluate a stand-alone 
alternative that improves service in 
Lynn Canal using existing AMHS 
assets. The supplemental EIS will also 
update the Final EIS reasonable 
alternatives and will address changes 
in applicable laws, regulations, and 
approvals.  DOT&PF anticipates the 
SEIS process will take approximately 
two years, with a draft SEIS released 
in late 2012, a final SEIS released in 
mid 2013, and a new Record of 
Decision (ROD)  approved later that 
year.  DOT&PF has contracted with 
the firm HDR Alaska, Inc. to prepare 
the SEIS and many of the required 
supporting documents. 

PDSEIS for Cooperating Agency 
review February 2014.   
 
DSEIS-? 

EPA submitted comments 
on the PDSEIS to FHWA and 
ADOT on February 21, 2014. 

 

 

Project Title:  Arctic Deep Draft Port Feasibility Study and EIS 

Lead Federal Agency: COE Civil Works 

Responsible Person: (1) State Lead: Ed Fogels, (2) DEC Lead : , (3) EPA Leads: Jennifer Curtis (NEPA), (4) 

Matt LaCroix (404), (5) Chris Meade (Ocean Dumping), (6) Corps Lead: Mike Salyer 

 

Project to study and evaluate impacts 
of potential deep draft port facility in 
three locations on the Seward 
Peninsula.   

Draft EIS is expected in Spring-
Summer 2014. 

EPA submitted scoping 
comments to the Corps in 
December 2013, indicating 
interest in serving as a 
Cooperating Agency on the 
EIS.  MOU is not signed.   
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EPA plans to de-designate 
ocean disposal site(s) 
(Nome East and Nome 
West) under MPRSA, which 
is included as a categorical 
exclusion under EPA NEPA 
regulations.   
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Project Title: Greens Creek Mine  

Lead Federal Agency: USFS 

Responsible Person: (1) State Lead:  Large Mine Project Team; OPMP Coordinator:  Kyle 

Moselle, (2) DEC Leads:   Allan Nakanishi (WW), (3) Doug Buteyn (SW), (4) Tim Pilon (APDES), 

(5) DFG Lead:  Kate Kanouse, (6) EPA Leads:  Lynne Hood (NEPA), (7) Cindi Godsey (WW), (8) 

TBD (404), (9) Lorraine Edmond, (10) Corps Lead:  Matthew Brody/Ellen Lyons, (11) Hecla 

contacts:  Chris Wallace (Env), (12) Scott Hartman (General Mgr), (13) USFS Lead:  Sarah 

Samuelson 

The Greens Creek Mine is a 
silver-zinc-lead mine 
operated by Hecla Greens 
Creek Mining Company and 
located about 18 miles 
southwest of Juneau on 
Admiralty Island within a 
non-wilderness portion of the 
Admiralty Island National 
Monument.   Based on 
known and anticipated ore 
reserves, the mine has a 
remaining life of 
approximately 22 years.  The 
recent decision by the USFS 
for expansion of the tailings 
facility projects 10 years of 
capacity based on current 
production levels. 
 
 

Bonding MOU with USFS and SOA 
being revised.  Final MOU has been 
referred to DEC and DNR for 
signature. 
 
In Jan 2014, USFS, SOA and Hecla 
reached agreement in principle on 
Financial Assurance (FA) amount 
(~$100m) for reclamation and long-
term care and maintenance 
activities for current disturbance 
and tailings expansion.  Waste 
Mgmt Permit (WMP) public 
comment period expected to start 
June 2014.  Reclamation Plan and 
FA amounts will be noticed with 
WMP. 
 
Proponent plans to grub for tailings 
expansion fall 2014, start 
construction spring 2015, and 
complete construction fall 2016 
(pending state and federal 
permits). 

FEIS & Record of Decision (ROD) issued Sept 9, 2013.  
USFS chose a modified Alternative D (18 acre 
expansion of existing drystack w/ no diversion of 
Tributary Creek). The Corps will separately conduct 
404(b)(1) analysis and  wetland mitigation.  SEACC and 
Kootznoowoo filed an appeals on the  ROD on Oct 28, 
2013.  ROD affirmed by Regional Forester Dec 2013. 
 
The Corps received a 404 permit application on Dec. 
24, 2013. Corps issued Public Notice with 15-day 
extension (comments due May 23, 2014).  
 
EPA issued  letter on Final EIS acknowledging issues 
being resolved with the exception of Financial 
Assurance (FA). Comments regarding the outstanding 
FA issue referred to resolution through our 
involvement in the review post-NEPA.  USFS is 
currently engaging EPA in review and discussions 
regarding finalizing FA.   Meeting between EPA and 
USFS, with DEC and DNR participation, scheduled for 
June 10, 2014, in Juneau.  
 
EPA plans to particpate in the first Financial Assurance 
analysis meeting with the Forest Service in June 2014. 

Public comment period 
for APDES permit ends 
June 2, 2014. 

Draft of WMP 
expected by end of 
May 2014 for 
management review 
and 10-day applicant 
review.  Public notice 
for WMP expected to 
start in June. 

 

Project Title: Red Dog Zn-Pb 

Lead Federal Agency: Corps 

Responsible Person: (1) State Lead:  Large Mine Project Team; OPMP Coordinator:  Jack 

DiMarchi, (2) DEC Leads:  Tim Pilon, (3) Pete McGee, (4) DF&G Lead:  Bill Morris, (5) DNR Lead:  

Brent Martellero, (6) Corps Lead:  Don Kuhle, (7) EPA Lead:  Cindi Godsey (8) Teck Alaska:  

Chris Eckert, (9) Chris Menefee (Env), (10) Henri Letient (Gen. Mgr)  

One of AK's 
longest operating 
open pit mines 
and one of the 

The mine received its 
modified APDES 
permits for the mine 
water discharge and 

The 2009 NPDES permit 
was appealed to the 
EPA’s Environmental 
Appeals Board and was 

Public Comment period for the 
APDES permit closed on Feb 3, 
2014.   
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world’s largest  
zinc-lead 
deposits. The 
mine is located in 
northwestern 
Alaska, 
approximately 82 
miles north of 
Kotzebue, and 46 
miles inland from 
the coast of the 
Chukchi Sea. It 
has been 
operating 
continuously 
since its opening 
in 1989. In 2009 
it received 
Federal and State 
approvals to 
expand into the 
Aqqaluk deposit. 

 

the port facility 
discharge in May 
2013; neither were 
challenged. 
 
Mine raised main dam 
in 2013 and will again 
in 2014.  Ongoing 
actions related to dam 
performance. 
 
The environmental 
audit process is 
complete and the 
final audit report was 
received May 2014. 
 
Next major action: 
review/approval of 
new Reclamation & 
Closure Plan and 
Integrated Waste 
Management Permit – 
with new permits 
being issued in 1Q 
2015.   
 
Ongoing Actions 
related to dam 
performance  

upheld. 
 
The Corps issued 404 
permit for main dam 
raise in November 
2013. 
 
 

State agencies have reviewed the 
draft environmental audit of the 
mine and the final report will be 
delivered in late May 2014. 
 
In fall 2011, Dam Safety issued an 
NOV for design issues on the dam 
and the certificate to operate.  A 
dam safety review panel released 
report in October 2012.  Red Dog 
has  requested that the report 
remain confidential.  The panel 
was a condition of the Dam Safety 
NOV. Company also performed 
Willowstick geophysical  survey in 
attempt to identify seepage zones 
in subsusrface – Report has been 
provided to State. 
 
There are ongoing geotechnical 
studies aimed at answering some 
of the questions about the dam 
stability that were raised in the 
technical report. 
 
Mine staff met with LMPT team in 
Anchorage on Feb 4, 2014 to 
review the Willowstick survey 
results and be briefed on other 
dam realted and water 
management related activities at 
the mine. 
 
LMPT participated in a permitting 
workshop at the mine in March 
2014 as initial step in the renewal 
process for the Waste 
Management Permit and the 
Reclamation & Closure Plan 
Approval. 
 
LMPT staff from DNR-
Mining/Water and DEC-Water 
performed mine inspections 
during the second half of July 
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2014.  Reports are pending.  
 
Mine is also in process of raising 
the main and back tailings dams. 

M
in
in
g 
P
ro
je
ct
s 
09
­1
4.
do
cx



MINING PROJECTS 

Description & Link Schedule  Federal State 

 

Page 4 of 19 

Project Title: Chuitna Coal Project Supplemental EIS 
Lead Federal Agency: Corps 
Responsible Person: (1) State Lead:  Large Mine Project Team; OPMP Coordinator:  Sara 
Taylor, (2) DEC Lead:  Allan Nakanishi (WW), (3) DMLW Lead:  Russ Kirkham, (4) DHSS Lead:  
Dr. Paul Anderson, (5)  EPA Leads:  Jamey Stoddard (WW), (6)  Erik Peterson (NEPA), (7) Matt 
LaCroix (404), (8) Corps Leads:  Heidi Firstencel, (9) Shane McCoy 

This proposed surface coal mine is located 45 miles 
west of Anchorage near Tyonek. The 300-million ton 
project would extract low sulfur sub-bituminous coal 
from the Beluga Coal Field. Project prediction is for a 
minimum 25-year life of the mine with a production 
rate of up to 12 million tons per year for export.        
 
The project was previously permitted in the 1990’s, 
but not developed.  Subsequent project changes 
have mandated a SEIS.  The current NEPA/permitting 
process commenced in 2006 with EPA as the lead 
agency.  Corps assumed the lead agency role in 2010 
when the State assumed authority for NPDES 
(APDES) permitting for mining projects. 
 
Project has been the subject of multiple challenges; 
controversy surrounding potential removal of ~11 
miles, with subsequent restoration, of a salmon 
stream (#2003) that is a tributary to the Chuit River.  
Superior Court ruled DNR must document how it 
considers Instream Flow Applications when making 
decisions on TWUP issuances. 
 
EPA, SOA, NMFS & NVT are Cooperating Agencies.   
 
www.chuitnaseis.com  

No permits have 
been issued.  
Awaiting completed 
ASCMCRA permit 
applications.   
 
Federal permitting 
will begin once SEIS is 
completed.  
 
The Corps would like 
to release the draft 
SEIS in April 2015. 
 
 
 
 
 

The Corps is revisiting the purpose and need 
statement and may redefine it more broadly. 
The current purpose and need statement may 
be overly restrictive and may be precluding 
consideration of reasonable alternatives.  The 
Corps is developing a cost matrix template for 
mine design alternatives.  
 
The Corps continues to work through the 
Section 106 process with consulting parties.  
 
Using an existing contract vehicle out of EPA 
HQ, R10 has developed a task order for 
NatureServe to review the surface water 
baseline report, water management plan, and 
groundwater model to determine if the 
characterization of streamflow in the reports 
is adequate for use in impacts analysis, and 
whether reported impacts and post-mining 
stream flow predictions are accurate and 
supported by the data. 
 
On May 6, 2014, EPA Regional staff and 
management met with Cook InletKeeper to 
hear their concerns about the project.   

ASCMCRA permitting 
to be in 2 parts, 1 for 
facilities, 1 for mine.  
 
Site specific criteria 
scheduled for 
adoption by the end 
of 2014. Draft sent to 
EPA July 31, 2014.  
 

Project Title: Pogo Mine  

Lead Federal Agency: Corps 

Responsible Person: (1) State Lead:  Large Mine Project Team; OPMP Coordinator:  Jack 

DiMarchi, (2) DEC Lead:  Tim Pilon (WW), (3) DNR Lead:  Brent Martellaro, (4) EPA Leads:  Cindi 

Godsey (WW), (5) Matt LaCroix (404), (6) Corps Lead:  Ben Soiseth (7) Sumitomo:  Sally 

McLeod (Env.), (8) Chris Kennedy (Gen. Mgr) 
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This conventional underground gold 
mine is located 90 miles southeast of 
Fairbanks. Delta Junction is 40 miles 
southwest. Sumitomo Metal Mining 
LLC is the project owner.  They have 
continued to add to their resource and 
the mine will be in operation beyond 
the original plan of 10 years.  The 
owner is now developing access to the 
East Deep ore and designing a third 
water treatment plant in order to 
increase their treatment capacity to 
600 gpm from the current 400 gpm 

Critical scheduling items 
for the mine include 
increasing their water 
treatment capacity from 
400 gpm to 600 gpm by 
EOY 2014. 
 
Mine anticipates 
contructing new water 
treatment plant by year-
end 2015.     

The Corps recently issued 404 
permit for 0.15 acres wetland 
disturbance associated with 
planned construction of WTP#3. 
 
In July, 2014, the Corps issued a 
permit modification to 
accommodate disturbance 
associated with construction of 
exploration roads to the south of 
the main mine area. 

DEC and DNR have approved Plan mods to 
accommodate the mine’s plans to 
construct water treatment plant #3.  This 
plant will  increase the mine’s water 
treatment capacity to 600 gpm from the 
current 400 gpm (approx.)  The mine is 
under a COBC requirement to complete 
construction of the plant by end of 2015. 
 
In early 2014, the mine completed 
underground closure studies in order to 
comply with a special stipulation of its 
Reclamation & Closure Plan approval; the 
study modeled mine water inflows flowing 
closure and also included acid-base-
accounting and humidity cell tests to 
characterize the wall rock and paste fill 
underground and preliminary designs for 
the portal plugs that will be constructed at 
closure. 
 
Mine Environmental Manager Sally McLeod 
ended her tenure at the mine on July 31, 
2014.  Mine GM Chris kennedy will be 
managing the department until a 
replacement is hired. 

Project Title: Fort Knox Mine 
Lead Federal Agency:  

Responsible Person: (1) State Lead:  Large Mine Project Team, (2) DEC Leads:  Tim Pilon (WW), 

(3) Ken Spires (SW), (4) EPA Lead:  Cindi Godsey (WW), (5) Corps Lead:  Ben Soiseth 

Open-pit gold mine located 26 miles NE of 
Fairbanks; produces 330,000 ounces of gold/year. 
Located on State of Alaska Mental Health Trust 
lands. Operator is Fairbanks Gold Mine, Inc (FGMI), 
a subsidiary of Kinross Gold Corp.  Project includes 
a conventional gold milling operation and a large 
valley-fill heap leach.  
 
In early 2014 FGMI decided to delay the start of 
the feasibility study for the Gil deposit in order to 
allow another exploration season to add more 
certainty to the gold resource estimate. 

Critical path for Fort Knox 
is getting the Integrated 
Waste Management 
Permit, Plan  of Ops, 
Reclamation & Closure 
(R&C) Plan and Millsite 
Lease all renewed by 
March 2014.  These 
approvals will include the 
expansion fof the Walter 
Creek Heap Leach.   
The permits were issued 
at the end of March 
2014. 

Mine has met with 
the Corps to discuss 
wetlands loss and 
gain (from new 
wetlands on 
reclaimed tailings). 

Agency review of Plan of Ops approval, 
Reclamation & Closure Approval and updated 
waste management permit is complete  
 
State agencies went to public notice  with 
with new R&C Plan/FA, & Integrated Waste 
Management Permit on Feb 12, 2014 for a 
30-day notice period; no comments were 
received and the permits were issued at the 
end of March 2014. 
 
State issued a Certificate of Approval in May 
2014 to modify the main tailings dam as part 
of the plan to raise the dam an additional 25’ 
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 during the 2014 construction season. The 
mine has since decided to make that lift in 
two stages during the 2014 and 2015 
construction seasons.   
 
The mine has also applied for an exploration 
permit form the BLM to perform exploration 
on NOAA lands immediately west of the 
current pit with the hopes of expanding the 
gold resource in that direction. 
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Project Title: Gil Project 

Lead Federal Agency: NA 

Responsible Person: (1) State Lead:  Large Mine Project Team, (2) DEC Lead:  Tim Pilon (WW), 

(3) Ken Spires (SW), (4) Corps Leads:  Ben Soiseth, (5) Ellen Lyons 

Gil is a gold deposit owned by Kinross (owner of Fort 
Knox) and is 6 miles east of Fort Knox  .  Concept is 
development of open pit with associated valley-fill heap 
leach.  Would be largely  stand-alone project, but 
project description pending forthcoming feasibility 
study which will contemplate options of jointly using 
certain portions of the Fort Knox Mill for final gold 
recovery or trucking some of the run-of-mine ore to 
Fort Knox for processing.  Gil has backed off from 
feasibility study.  Plan for more drilling during summer 
2014. 

   Presently ADF&G 
involved in baseline 
fish studies otherwise 
State involvement is 
negligible pending 
further development of 
a project description  

 

Project Title: Donlin Gold Project 

Lead Federal Agency: Corps  

Responsible Person: (1) State Lead:  Large Mine Project Team; OPMP Coordinator:  Jeff Bruno, 

(2) DEC Leads:  Gary Mendivil; (3) Renee Evans (WW), (4) Lori Aldridge (SW), (5) ADFG Leads:  

Bill Morris, (6) Jim Simons, (7) Lee McKinley, (8) EPA Leads:  Mark Jen (PM) and (404), (9) Cindi 

Godsey (WW), (10) Corps Lead: Don Kuhle/Keith Gordon 

The proposed Donlin Gold Mine is 
located near the Kuskokwim River 
Village of Crooked Creek in Southwest 
Alaska, approximately 120 miles 
upstream from Bethel.  It is a large (on 
the order of 40 million ounces of gold), 
undeveloped refractory gold deposit on 
lands owned by the Kuskokwim Village 
Corporation (surface) and Calista 
Regional Corporation (subsurface). The 
proposal is for an open pit mine 
measuring two miles wide and one mile 
wide.  Project proponent is Donlin Gold 
Inc., a partnership of Barrick Gold Corp 
and NovaGold, Inc.  They plan to build a 
300+ mile natural gas pipeline to provide 
power for the mine operations.  The 
Kuskokwim Basin is a mercury province 
and there are nearby mercury ore 
deposits with a history of production 
(Red Devil). 

DEIS – Apr 2015  
FEIS – May 2016 
ROD – July 2016 
 
Draft Environmental 
Consequences section 
of PDSEIS is scheduled 
for release Oct 30, 2014. 
 
www.donlingoldeis.com 
 
 
 
 

On April 23, EPA participated in a data gaps 
analysis meeting and provided comments on 
April 29, 2014. 
 
Prel.  Draft Ch 2  Alternatives currently in 
review until Feb 24, 2014. 
 
Evaluating Alternatives: 
1. Reducing diesel barging 
2. Port Site 
3. Tailings disposal methods/locations 
4. Gas pipeline alignments. 
 
Prel. Draft Ch 3 - Affected Environment 
released end of Feb 2014 for review on 
biological, physical and social resources, spill 
risks, and health effects. 
 
Workshop on Financial Assurance & Bonding - 
Applicant commits to including Financial 
information in DEIS. 

 State Pipeline Coordinator 
Office (SPCO) public noticed 
Donlin pipeline ROW 
application on April 9, 2014. 
 
http://dnr.alaska.gov/commis/
pco/documents/Donlin/Donlin
_PN_Application.pdf  
 
Several pre-application 
meetings taking place with 
DNR, DEC, and ADF&G.   
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Project proponent submitted 404 permit 
application in 2012 which started the EIS 
process. This could be the 1st time a 
mining project proposes perpetual water 
treatment as an initial permitting 
component.  Estimated startup capital 
costs for the project are $6.7 billion, 
including $834 million for the natural gas 
pipeline.  

 
Meeting with the Corps and the applicant 
regarding functional assessment of wetlands 
and compensatory mitigation plan.  Report to 
be completed soon.  EPA will review/comment 
with follow up meetings. 
 
Meeting with the Technical Work Group on 
Barging effects on the Kuskokwim River. 
 
Meeting on data gap analysis for the EIS. 
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Project Title: Pebble Cu-Au-Mo Project 

Lead Federal Agency:  Corps (likely) 

Responsible Person: (1) State Lead:  Large Mine Project Team; OPMP Coordinator:  Jack 

DiMarchi, (2) DEC Leads:  Allan Nakanishi (WW), (3) Lori Aldridge (SW), (4) EPA Leads:  Rick 

Parkin (PM for BBWA), (5) Cindi Godsey (WW), (6) Heather Dean (404), (7) Corps Leads:  Katie 

McCafferty, (8) Pebble Ltd. Partnership:  Tim Havey 

Pebble Project is a very large copper-
gold-molybdenum mineral deposit 
located 200 miles southwest of 
Anchorage on state land.  It contains 
components that, if developed, would 
likely involve both a large open-pit 
surface mine and an underground block 
cave operation.  The project was  in an 
advanced state of exploration, but is 
now in care & maintenance status owing 
to departure of partner Anglo American 
who was funding the project as part of 
their earn-in agreement with owner 
Northern Dynasty Minerals.   
 
~27,000 pages of baseline study results 
for the time period 2004-2008 were 
previously released   
 
Proponent is the Pebble Limited 
Partnership (Anglo-American and 
Northern Dynasty).  However, in 
September 2013 Anglo pulled out of the 
partnership. Northern Dynasty reduced 
staff in Anchorage and is seeking 
financial options.  
 
The project would require road access 
and a supply of  power in addition to the 
project’s mining footprint. Mine life 
could be 50-100 years, possibly more.    
 
The project is the focus of national 
attention/opposition.  In response to a 
petition from nine tribal governments, 
EPA has initiated a watershed 
assessment of the Nushagak and Kvichak 
watersheds in Bristol Bay under the 

No  permitting 
schedule presently. 
Project on care and 
maintenance status 
approximately seven 
years.  
 
Still in pre-
application phase.   
 
Public comments on 
the Proposed 
Determination are 
due by Sept 19, 2014. 
Public meetings were 
held August 12-15. 
 
 
 
 
 
 

EPA is undergoing a process under Clean Water 
Act 404(c) to identify options to protect the 
world's largest sockeye salmon fishery in Bristol 
Bay, Alaska. EPA released the final Bristol Bay 
Watershed Assessment (BBWA) on January 15, 
2014, and is currently developing a "Proposed 
Determination" under Section 404 (c).   
 
On April 29, 2014, EPA received letters from the 

Pebble Limited Partnership and the Alaska 

Attorney General in response to the February 28 

information request under Clean Water Act 

Section 404(c).  

Information is available at 
http://www2.epa.gov/bristolbay and 
http://dnr.alaska.gov/mlw/mining/largemine/pe
bble/bbwa/  
 
On January 9, 2014, PLP sent a letter to EPA’s 
Region 10 Inspector General challenging the 
substance and value of the BBWA and requesting 
an investigation relating to bias.  On May 2, 2014, 
the EPA announced that the Office of the 
Inspector General will begin preliminary research 
to determine whether the EPA adhered to laws, 
regulations, policies and procedures in 
developing its assessment of potential mining 
impacts on ecosystems in Bristol Bay, Alaska.  
 
The Corps of Engineers drafted a letter to the 
project proponents advising them that their 
proposed functional analyses for streams, 
wetlands, and marine waters are inadequate and 
will require adaptation/revision through the 
efforts of an interagency working group.  The 
Interagency working group is engaged. 

Coordination of Pebble at 
DNR/MLW now with Large 
Mine team based in Fairbanks.  
(Jack DiMarchi, Brent 
Martellaro, Carolyn Curley).  
 
On May 21, 2014 PLP filed a 
lawsuit in US District Court 
against EPA challenging the 
legality of the 404(c) activities.  
In June the State filed a motion 
to intervene on behalf of PLP 
against the EPA.  That motion 
was granted 
 
On July 3, 2014 the State joined 
(Intervenor-Plaintiff) PLP and 
Alaska Peninsula Corporation in 
a Motion for Preliminary 
Injunctive essentially asking 
courts to halt EPA’s ongoing 
404(c) activities until the courts 
can judge the merits of the 
lawsuit against the EPA. 
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authority of Section 404(c) of the Clean 
Water Act.  
 
Rio Tinto has announced that it is re-
evaluating its involvement in the project.   

 
On, July 18, 2014, EPA issued a notice for a 
Proposed Determination to restrict dredge and 
fill operations associated with mining at the 
Pebble site under 404(c) authority. EPA’s 
Proposed Determination applied restrictions and 
prohibitions on any future mine development in a 
defined area, the waters of the South and North 
Fork Koktuli  Rivers and the Upper Talarik Creek 
watersheds.  
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Project Title: Livengood Project 

Lead Federal Agency:  

Responsible Person: (1) State Lead:  Large Mine Project Team, (2) DEC Lead:  Tim Pilon (WW), 

(3) ADF&G Lead:  Bill Morris, (4) EPA Lead:  Cindi Godsey, (5) Corps Lead:  Ben Soiseth, (6) BLM 

Leads:  Matthew Reece, (7) Ben Soiseth  

This gold mining project is located 70 miles northwest 
of Fairbanks. International Tower Hill (ITH) is 
proponent.  Project was looking like a large open-
pittable deposit but feasibility study released July 2013 
failed to meet expectations and project is now in care & 
maintenance status while owner looks at options to 
improve project economics.  

This project is in holding 
status pending financing.  
Camp/offices at site closed 
and all site work is handled 
out of Fairbanks ITH office.   

 Feasibility Study released July-2013 with less 
than anticipated economic benefits.  Project 
activities reduced to care and maintenance 
while company is evaluating ways to optimize 
project description and reduce costs.   

 
Project Title: Kensington Gold Mine 
Lead Federal Agency:  USFS 
Responsible Person: (1) State Lead:  Large Mine Projects Team; OPMP Coordinator: Kyle 
Moselle (2) DEC Leads:  Pete McGee (WW), (3) Doug Buteyn (SW), (4) DFG Lead:  Kate 
Kanouse , (5) USFS Lead:  Sarah Samuelson, (6) EPA Lead:  Cindi Godsey, (7) Corps Lead:  
Randy Vigil 

Gold mine operated by Coeur 
Alaska located 45 miles north of 
Juneau. Began production in June 
2010 and expect to produce 
125,000 ounces of gold per year. 

 

  DEC has received a request to modify the APDES permit to allow 
for graphite phyllite seeps to enter the Tailings Management 
Facility.  DEC is reviewing the request to determine if it is a 
significant or non-significant amendment. 
 
DEC is conducting a compliance inspection in early Une 2014 for 
the water treatment plant on the Comet Beach side of the mine. 
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Project Title: Graphite One Project 

Lead Federal Agency:  

Responsible Person: (1) State Lead: Jack DiMarchi, (2) DEC Lead: Tim Pilon , (3) ADF&G Lead: 

Bill Morris , (4) EPA Lead:  , (5) Corps Lead:  Mike Holley, (6) BLM: 

Coarse graphite deposit located on 
north flank of Kigluaik Mtns, east of 
Teller.   
 
Initial drill results indicate  this one 
of the largest coarse graphite 
resource on the planet. 
 
                                               

Start Environmental 
Baseline in 2014 

Mining claims are Federal (BLM 
land mananger) surrounded by 
State claims.  The Corps and ADOT 
considered this project when 
identifying candidate deep water 
port sites in NW Alaska.   
 
In May 2014, BLM performed an 
administrative review of the 24 
Federal claims and found that only 
4 are valid for graphite exploration; 
5 others were determined to be 
invalid and the remainder are only 
valid for metalliferous minerals.  
BLM will likely be approving 
exploration plans for any of the 20 
invalid/metalliferous-only claims.   
 
There has been dialogue between 
BLM and DNR Lands about 
conveying the BLM land under 
these claims to the State, which has 
a valid selection. 

Main deposit is on Federal (BLM) land.  This is 
surrounded by State land/State mining claims. 
Engaged Large Mine Permit Team (LMPT) in late 
2013; LMPT will advise on  scope of baseline 
program.  Permitting still 2+ years away. 
 
In May 2014, and as part of the dialogue to convey 
BLM lands to the State, the State began a review 
of the existing State mining claims that Graphite 
One staked over the area.  During the review, it 
became apparent that certain essential facts had 
been erroneously reported on Affidavit of Labor 
forms in 2012 which clouds the title of the State 
claims.  Normal steps to cure the issue are 
complicated because a third party overstaked the 
Graphite One State claims.   
 
DNR communicated the issue to Graphite One and 
suggested it use legal counsel to determine its 
best course of action. 
 
In June 2014 Graphite One filed amended 
Affidavits of Labor and paid the penalty fees. In 
addition DNR-Mining is preparing a leter to G1 
clarifying that their clais are in good standing. 
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Project Title: Usibelli Jumbo Dome Mine 
Lead Federal Agency:  ACOE 
Responsible Person: (1) State Lead:  Large Mine Project Team, (2) DEC Lead:  Tim Pilon (WW), 
(3) DMLW Lead:  Russ Kirkham, (4) EPA Lead: Gayle Martin (404), (5) Corps: Ben Soiseth 

The Usibelli Coal Mine is located near Healy and is 
expanding through the acquisition of state leases in an area 
known as Jumbo Dome. The coal is sub-bituminous C with 
very low sulfur content.  
 
Formal Surface Mining Control and Reclamation Act 
(SMCRA) permit has been submitted to DNR coal section for 
review. Permit application is currently undergoing 
completeness review. DEC is evaluating mine water 
management options. ADF&G is working with the applicant 
on Title 16 fish passage permits.  
 
DEC staff met with Usibelli Coal Mine staff to discuss 
coverage under the Multi-Sector General Permit (MSGP). 
Usibelli claims the mine will have zero discharge and does 
not need coverage under the MSGP. DEC disagrees.                                                    

 The Corps verified use of NWP 
21 for the haul road portion of 
the project in December 2011, 
and for Term 1 of the mine in 
February 2012.  NWP 21 expired 
in March 2012, and was re-
issued with a limit of 0.5 acres; 
nonetheless, a grandfathering 
provision of the reissuance 
allowed surface coal mining 
activities that had been 
previously verified by the 2007 
NWP 21 to be reauthorized 
without applying the new limits 
imposed on the reissued 2012 
NWP 21 with re-verification by 
the Corps.  The Corps re-verified 
Usibelli's use of NWP 21 for the 
haul road and Term 1 of the 
mine on December 21, 2012, 
with an expiration date of 
March 18, 2017. 
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Project Title: Usibelli Wishbone Hill Mine 

Lead Federal Agency:  

Responsible Person: (1) DEC Lead:  Allan Nakanishi (WW), (2) DNR Lead:  Russ Kirkham, (3) 

EPA Lead:  Cindi Godsey (WW), (4) Tami Fordham (Tribal), (5) Corps Lead:  Ben Soiseth  

Usibelli is seeking permits from the state in order to mine coal from 800 acres 
near Palmer and Sutton in the Matanuska Valley. Project is located on State 
Mental Health Trust and private lands.  The mine would produce up to 500,000 
tons of coal per year for 12 years.   There is local concern about potential 
impacts from fugitive dust.  The Native Village of Chickaloon has also voiced 
concern about potential impacts to drinking water, surface and groundwater, 
subsistence foods, and religious and cultural practices.  Usibelli applied in a 
timely manner for a 5-year renewal of the Surface Mining permit that was set 
to expire in November, 2011. The original deadline for public comment on the 
permit renewal was October 14, but was extended to November 15 at the 
request of the local community. The DEC Air Quality Division was working with 
Usibelli on an air quality minor permit, but Usibelli withdrew the permit 
application in mid-October.  Usibelli has since refiled its Air Quality permit 
application. A request for a detailed health impact assessment (HIA) was 
submitted to the Dept. of Health & Social Services on June 13 after the 
department had completed a "draft rapid assessment". A similar request was 
attempted to be submitted through the Mat/Su Borough Assembly, but that 
request was denied                                                    

Air Permit (State) – 
issued June 2014 
 
APDES Permit 
 
 

404 Permit (will 
trigger NEPA) 

Still awaiting Office of 
Surface Mining (OSM) 
reply to State’s Ten 
Day Letter response.  
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Project Title: Niblack Project 

Lead Federal Agency: TBD 

Responsible Person: (1) State Lead:  Large Mine Projects Team; OPMP Coordinator:  Kyle 

Moselle, (2) DEC Leads:  Renee Evans (WW), (3) Doug Buteyn (SW), (4) DFG Lead:  Mark 

Minillo, (5) EPA Lead:  Cindi Godsey, (6) Corps Lead:  Marcia Heer, (7) USFS Lead: Sarah 

Samuelson 

The Niblack Project is a copper-gold-silver-zinc prospect located 

on Prince of Wales Island southwest of Ketchikan.  The 

proponent is Heatherdale Resources, a Hunter-Dickinson group 

company (HDI is also parent of Northern Dynasty).  The Project 

is in an advanced exploration phase, including approval for up 

to 6,000 feet of underground tunneling and 25,000 feet of 

underground drilling.  Niblack holds 6,200 acres of federal and 

state mineral claims and 250 acres of patented (private) land. 

All current disturbances are on patented land, but some surface 

exploration has occurred within the adjacent Inventoried 

Roadless Areas of the Tongass National Forest.  DNR and the 

Forest Service approved additional geotechnical and 

exploration drilling in 2012, which the company conducted.  

However, the site has been in a temporary closure since Oct. 

2012. 

Development proposals may include off-site processing of ore 
(two sites in Ketchikan are being considered).  Power at the 
mine site could eventually come from hydroelectric resources. 

Pre-application phase, 
advanced exploration 
 
Project is in temporary 
closure under existing WMP.  
Temporary closure expires 
Oct 2015.  Further 
exploration activities 
pending funding. 
 
Niblack has proposed a 
marine discharge of existing 
contact water. 

USFS approved 
surface exploration 
drilling in 2001 
Inventoried Roadless 
Area #507 on June 7, 
2012. 

APDES application for 
marine discharge in review 
by DEC. Mixing zone analysis 
completed.  Public notice 
expected in July 2014. 
 
Tidelands easement 
application in review by 
DNR-Lands for outfall line of 
marine discharge.  Public 
notice of tidelands 
application completed May 
2, 2014.  Best Interest 
Finding (BIF) is now being 
drafted.  Public notice of BIF 
and draft easement 
expected in July 2014. 
 
Corps NW #7 pre-
construction notice 
application submitted.  10-
day agency notice expected 
early June 2014. 
 
[$$ from AIDEA] 
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Project Title: Rock Creek Mine [now Nanuuq Project under Bering Straits Native Corporation 
(BSNC)] 
Lead Federal Agency:  
Responsible Person: (1) State Lead:  Large Mine Projects Team; OPMP Coordinator: Jack 
DiMarchi, (2) DEC Leads:  Tim Pilon (WW), (3) Doug Buteyn (SW), (4) DNR lead:  Brent 
Martellaro (5) ADF&G Lead:  Laura Jacobs, (6) EPA Leads:  Cindi Godsey, (7) Thor Cutler (UIC), 
(8) Corps Lead:  Mike Holley (9) Lead for BSNC:  Consultant Frank Bergstrom, (10) Harry Noah 

Consists of open-pit gold mines: Rock Creek Mine 
located six miles north of Nome and Big Hurrah Mine 
located 42 miles east of Nome. NovaGold transferred its 
subsidiary, Alaska Gold Co., which owns the project to 
Berings Straits Native Corp. on Nov 1, 2012.   Big Hurrah 
Mine located on land owned by Alaska Gold Co. and 
surrounding lands owned by Salomon Native 
Corporation. 
 
A reclamation & closure plan was approved in Feb, 
2012.   
 
The State signed off on the Phase I reclamation and 
responsibility for Phase II  transferred with Alaska Gold 
Co. to Bering Straits Native Corp (BSNC) on Nov 1 and 
$6.8 million of the $20.3 million financial assurances 
were released.  The remainder remained with Alaska 
Gold Co. when it was transferred to BSNC. 
 
DNR/MLW will require new personal bond and 
eventually updates to the Reclamation plan to reflect 
Phase I completion.  DEC Waste Mgmt Permit will 
expire and new monitoring plan will be required.   

AGC & financial assurances 
transferred Nov 1 to BSNC.   State 
inspection of Phase I close was 
completed.  Dam Safety has issued 
letter removing breached dam from 
state jurisdiction in August 2012. 
 
NovaGold submitted a final annual 
report on the project in March, 
2013.  
 
BSNC continues to provide quarterly 
monitoring reports required by the 
permits.   
 
As of July 2013, no further  efforts 
for at least a year for resumed 
mining of Rock Creek/Big Harrah 
under so-called Nanuuq Gold project  
based on financial and ore 
delineation issues.   

 No bid by BSNC to resume mining 
for at least one year. State will 
continue to require monitoring and 
compliance with next phase of 
reclamation as required.   
 
BSNC met with DNR and DEC in May 
2014 to provide an update on 
reclamation activities and tentative 
plans for the site’s future.  They 
informally proposed some changes 
to the approved Reclamation & 
Closure Plan and were advised to 
formalize the request in writing to 
the State.   
 
BSNC also introduced a preliminary 
plan to mine at Big Hurrah and truck 
ore to the Rock Creek Mill for 
processing; however, these plans 
are wholly contingent on raising 
funds and it was agreed that much 
more has to occur before approval 
to move forward with this plan 
could be obtained from state 
agencies. 

Project Title: Nixon Fork Mine 
Lead Federal Agency:  BLM 
Responsible Person: (1) State Lead:  Large Mine Projects Team; OPMP Coordinator: Jack 
DiMarchi, (2) DEC Leads:  Tim Pilon (WW), (3) Lori Aldrich (EH/Solid Waste), (4) BLM leads:  
James Whitlock (compliance), (5) Alan Bittner (ANC Field Mgr), (6) EPA Lead:  Cindi Godsey, (6) 
Fire River Gold:  Blane Wilson (Gen. Mgr), (7) Larry Wilson (Env) 

Consists of an underground gold mine 
located 32 miles northeast of McGrath. 
Located in an area of historic mining. 
Operator is Fire River Gold.  Mine resumed 
production July 4, 2011 and made progress 
in improving project economics but the 

Current schedule is driven by 
completion/approval of the 
Temporary Closure Plan.  The last 
State comments were sent to the 
company on Nov 18, 2013 – 
awaiting updated draft of plan.  

BLM is a close participant in 
the closure approval process – 
If FRG adopts the latest 
changes to their temporary 
closure plan then the BLM will 
approve it concommittant 

Final version of Temporary Closure 
Plan adopted by State in January 
2014.  Property is being managed by 
on site caretakers. 
 
Updates to mine Plan of Operations 
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mine closed again in Fall 2013.   
 
In July 2014 it was announced that the 
Nixon Fork Mine and Mystery Creek 
resources, the Alaska Entity that operates 
the mine, were now controlled by 
Waterton Golobal and no longer owned by 
Fire River Gold.  The change in ownership 
was triggered by an underlying agreement 
between Fire River Gold and Waterton.  
The management team at the Nixon fork 
Mine and officers of Mystery  Creek 
Resources reamin unchanged so a 
seamless transition is expected.                                                                                                                 

This should be the final draft.  with the State approving the 
same plan.  

put on indefinite hold while company 
is in temporary closure status. 
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Project Title: Bokan Mountain/Dotson Ridge REE  

Lead Federal Agency:  USFS 

Responsible Person: (1) State Lead:  Large Mine Projects Team; OPMP Coordinator:  Kyle 

Moselle, (2) DEC Lead:  Allan Nakanishi (WW), (3) DFG Lead:  Mark Minillo, (4) USFS Lead:  

Sarah Samuelson, (5) EPA Lead:  TBD, (6) Corps Lead:  Matthew Brody 

The Bokan-Dotson Ridge Rare Earth Element (REE) 
prospect is located on the southern end of Prince of 
Wales Island, approximately 37 miles southwest of 
Ketchikan.  The proponent is Ucore Rare Metals, Inc, 
and the property consists of approximately 10,000 
acres of federal mining claims on the Tongass National 
Forest.  The REE resource is primarily contained in 
narrow dikes, but with good grade and high 
heavy/light REE ration.  The Bokan-Dotson Ridge REE 
Project area is located along Dotson Ridge adjacent to 
Bokan Mountain (site of the historic Ross Adams 
uranium mine, last operated by Newmont Mining 
Corporation). 
 
 

 Plan of Operation for 
geotechnical drilling 
approved by the USFS on 
July 8, 2013. 
Ucore plans to complete 
that work in 2014 (pending 
funding). 

Current disturbance 
levels are less than 5 
acres, so no DNR 
approved reclamation 
plan or bonding is 
required at this time. 
Current activities do 
not required issuance 
of solid waste or 
waste water discharge 
permits from DEC. 
 
[$$ from AIDEA] 

 

Project Title: Free Gold Golden Summit 

Lead Federal Agency:   

Responsible Person: (1) State Lead:  Large Mine Projects Team; OPMP Coordinator:   

Project in the Fairbanks area, 
exploration has occurred for several 
years 

  Company entered into MOU with OPMP for project 
coordination in early 2014.  Initial kick-off meeting 
was held in April 2014.  Company is developing its 
environmental baseline program in response to 
feedback the State provided at that meeting and a 
follow-up meeting, also in April 2014. 

 

Project Title: Placer Mining General Permit  

Lead Federal Agency: ACOE 

Responsible Person: (1) State Lead:  Large Mine Project Team, (2) DEC Lead: , (3) DFG Lead: , 

(4) EPA Lead:  , (5) Corps Lead:  Leslie Tose/Deb McAtee 

General Permit POA-2006-
1944-M1; authorizes 
placement of dredged and/or 
fill materials into waters of 
the United States, including 
wetlands, for placer mining 
activities within the State of 
Alaska.   

Issued Apr 2012; expires Oct 2014 
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The GP applies to placer 
mining operations of ten 
acres or less of disturbance 
area, and stream diversions 
of up to 2000 linear feet. 
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